




Russell R. McMurry, P.E., Commissioner 
One Georgia Center  
600 West Peachtree Street, NW  
Atlanta, GA 30308 

 (404) 631-1000 Main Office 

December 4, 2018 

Citizen’s Review Panel (CRP) Members 

Mr. C.M. “Buddy” Leger, Chairman 

River Valley Special District 

 

RE: Transportation Investment Act (TIA) of 2010  

 

Dear Citizen’s Review Panel Members: 

 

The Georgia Department of Transportation presents the attached update through calendar year 

2018 on the Transportation Investment Act of 2010 for the River Valley Special District.  Also 

attached is a summary for the completed project in the region within the last year. This 

summary can be utilized in the determination of benefits by the CRP for completed projects. 

The Transportation Investment Act of 2010 legislation requires submittal of an annual report by 

the CRP to the legislators by December 15th each year.  

 

As of this letter, seven TIA projects have been completed in River Valley, seven are currently 

under construction, and seven are in preconstruction. Unfortunately, revenue collections in the 

region have failed to meet projections. The latest revenue collections for River Valley are 18.1% 

less than originally anticipated. The Department has taken a number of steps to mitigate this 

revenue shortfall, and will continue to implement cost saving strategies wherever feasible. As a 

result, all TIA projects will be delivered. 

 

We are closely coordinating with all local governments to ensure successful delivery of the 

program.  The Department remains committed to the people of River Valley for showing 

Georgia how to take an active role in its transportation future.   

 

This update is provided to you for your information.  Please let me know if you need further 

information regarding the TIA 2010 Program. 

 

Sincerely, 

 

 

Kenneth Franks 

State TIA Administrator 

Enclosure: Annual Project Status Report, Annual Report, Completed Projects Report, and CRP 

Meeting Minutes 

cc:  Diana Pope, Georgia State Finance and Investment Commission 

Patti Cullen, River Valley Regional Commission 
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River Valley
Annual Project Status Report

status on Nov. 25, 2018

RC08-000055 Muscogee PI-0011434 Cusseta and Old Cusseta Road Improvements Design TIA Let

Nov 25, 2018  - 1 - 10:28:54 AM

Multiple
RC08-000056 Muscogee PI-0011435 Intercity Express Bus Park-N-Ride Service Operations Local Let

Regional PI-A000626 Program Administration

03

RC08-000010 Crisp PI-422470-
U.S. 280 Widening from Crisp County Line to SR 
300 Connector

Design TIA Let

RC08-000021 Harris PI-0006446
SR 1/US 27 Widening from Turnberry 
Lane/Muscogee to SR 315

Design TIA Let

RC08-000019 Harris PI-0011429 SR 1/US 27 Northbound Passing Lane Design TIA Let

RC08-000045 Macon PI-0011432 Widening of East Railroad Street Inactive TIA Let

RC08-000091 Sumter PI-0011439 District Line Road Improvements Design TIA Let

RC08-000102 Taylor PI-0011441
Bickley Rd. at Patsiligia Creek Tributary Bridge 
Replacement

Project Complete TIA Let

RC08-000057 Muscogee PI-0011436
Intersection Improvements along Buena Vista 
Road (Columbus Spider Web Network)

Design Local Let

RC08-000052 Muscogee PI-0012577 Buena Vista Road Interchange Design TIA Let

TIA Let

RC08-000032 Macon PI-0011431 Passing Lanes for State Route 224 Construction TIA Let

RC08-000060 Muscogee PI-0001812
SR 219 Passing Lanes from Luther Land Bridge 
to Happy Hollow Road Improvements

Construction TIA Let

RC08-000097 Talbot PI-0011440 Pobiddy Rd Resurfacing and Improvements Project Complete TIA Let

02

RC08-000012 Crisp PI-0012578
US Hwy 280 Bridge Reconstruction over Lake 
Blackshear

Construction TIA Let

RC08-000022 Harris PI-0011430
SR 103 passing lane from MP 11.8 to Troup 
County Line

Construction TIA Let

RC08-000035 Macon PI-0007042
Replace the State Route 128 Bridge over 
Whitewater Creek

Construction

RC08-000065 Randolph PI-431530- Bridge Replacement SR 1/US 27 @ Ga/Ala RR Project Complete GDOT - OPD Let

RC08-000084 Sumter PI-0011438 Improvements to South Georgia Tech Parkway Project Complete TIA Let

Project Complete TIA Let

RC08-000058 Muscogee PI-0012579 South Lumpkin Multi-Use Facility Construction Local Let

RC08-000068 Randolph PI-422235-
SR 1/US 27 WIDENING FM CR 153/CARNEGIE 
VILULAH RD TO CUTHBERT BYPASS

Project Complete GDOT - OPD Let

Band Project ID County GDOT ID Description Project Phase Project Let By

01

RC08-000017 Dooly PI-0011428 US 41 - Passing Lanes and Traffic Signals Project Complete TIA Let

RC08-000054 Muscogee PI-0011433 Columbus River Walk Construction Local Let

RC08-000062 Muscogee PI-0011437
US 27/Custer Road Interchange 
Reconstruction/Modification at Fort Benning

kfranks
TIA



Project ID County Band GDOT ID Description Original 
Estimated Cost

Current 
Estimated Cost

Prior Years Current Year Corrective 
Action 

Required?

Comments

RC08-000017 Dooly 01 PI-0011428 US 41 - Passing Lanes and Traffic Signals $6,930,000 $4,768,051 $4,245,716 $1,260 No N/A

RC08-000054 Muscogee 01 PI-0011433 Columbus River Walk $10,000,000 $10,002,605 $1,606,834 $5,949,701 Yes GDOT is actively managing the construction phase of this 
project to reduce costs and control cost variance.

RC08-000062 Muscogee 01 PI-0011437 US 27/Custer Road Interchange 
Reconstruction/Modification at Fort Benning

$20,000,000 $18,675,612 $15,286,315 $2,056,270 No N/A

RC08-000058 Muscogee 01 PI-0012579 South Lumpkin Multi-Use Facility $3,500,000 $3,500,000 $2,749,900 $331,776 No N/A

RC08-000068 Randolph 01 PI-422235- SR 1/US 27 WIDENING FM CR 153/CARNEGIE 
VILULAH RD TO CUTHBERT BYPASS

$31,742,135 $30,712,301 $28,351,229 $56,715 No N/A

RC08-000065 Randolph 01 PI-431530- Bridge Replacement SR 1/US 27 @ Ga/Ala RR $813,177 $995,630 $991,343 $225 Yes Project was let with PI-422235- as a single contract.  Project 
exceeded original estimated cost.  GDOT managed costs to 
keep overruns at a minimum.

RC08-000084 Sumter 01 PI-0011438 Improvements to South Georgia Tech Parkway $15,000,000 $11,820,505 $9,987,312 $425,530 No N/A

RC08-000097 Talbot 01 PI-0011440 Pobiddy Rd Resurfacing and Improvements $3,325,000 $2,184,435 $2,184,395 $0 No N/A

RC08-000012 Crisp 02 PI-0012578 US Hwy 280 Bridge Reconstruction over Lake 
Blackshear

$30,000,000 $26,870,968 $6,803,435 $11,852,227 No N/A

RC08-000022 Harris 02 PI-0011430 SR 103 passing lane from MP 11.8 to Troup County 
Line

$4,479,598 $4,634,475 $951,777 $2,121,963 Yes GDOT is actively managing the construction phase of this 
project to reduce costs and control cost variance.

RC08-000035 Macon 02 PI-0007042 Replace the State Route 128 Bridge over 
Whitewater Creek

$2,500,000 $2,210,439 $786,667 $193,928 No Blended Project (State Funds) - Total Project Cost $7,775,122

RC08-000032 Macon 02 PI-0011431 Passing Lanes for State Route 224 $6,875,000 $6,011,251 $894,213 $446,496 No N/A

RC08-000060 Muscogee 02 PI-0001812 SR 219 Passing Lanes from Luther Land Bridge to 
Happy Hollow Road Improvements

$17,690,438 $11,184,576 $1,432,615 $870,756 No Blended Project (State Funds) - Total Project Cost 
$17,690,438

RC08-000057 Muscogee 02 PI-0011436 Intersection Improvements along Buena Vista 
Road (Columbus Spider Web Network)

$40,000,000 $40,000,000 $2,526,777 $3,676,615 No Blended Project (State Funds) - Total Project Cost 
$42,000,000

RC08-000052 Muscogee 02 PI-0012577 Buena Vista Road Interchange $47,670,000 $44,212,823 $1,695,842 $1,181,302 No N/A

RC08-000091 Sumter 02 PI-0011439 District Line Road Improvements $10,000,000 $10,000,000 $788,706 $422,582 No N/A

RC08-000102 Taylor 02 PI-0011441 Bickley Rd. at Patsiligia Creek Tributary Bridge 
Replacement

$500,000 $365,559 $61,674 $229,281 No N/A

RC08-000010 Crisp 03 PI-422470- U.S. 280 Widening from Crisp County Line to SR 
300 Connector

$32,899,573 $27,841,122 $1,803,687 $972,484 No Blended Project (State Funds) - Total Project Cost 
$32,702,849

RC08-000021 Harris 03 PI-0006446 SR 1/US 27 Widening from Turnberry 
Lane/Muscogee to SR 315

$20,000,000 $15,000,000 $905,888 $515,006 No Blended Project (State Funds) - Total Project Cost 
$40,000,000

RC08-000019 Harris 03 PI-0011429 SR 1/US 27 Northbound Passing Lane $2,950,973 $2,950,973 $268,079 $283,665 No N/A

River Valley

Annual Report - TIA Funds Only

Report covers: Dec.1, 2017- Nov. 25, 2018

kfranks
TIA



Project ID County Band GDOT ID Description Original 
Estimated Cost

Current 
Estimated Cost

Prior Years Current Year Corrective 
Action 

Required?

Comments

RC08-000045 Macon 03 PI-0011432 Widening of East Railroad Street $209,424 $209,424 $0 $0 No N/A

RC08-000055 Muscogee 03 PI-0011434 Cusseta and Old Cusseta Road Improvements $58,269,412 $49,003,872 $325,628 $634,729 No Blended Project (State Funds) - Total Project Cost 
$54,203,872

RC08-000056 Muscogee Multiple PI-0011435 Intercity Express Bus Park-N-Ride Service $22,400,000 $22,400,000 $4,148,449 $766,209 No N/A

Regional Multiple PI-A000626 Program Administration $5,676,751 $5,676,751 $2,313,235 $169,036 No N/A

$393,431,481 $351,231,373 $91,109,718 $33,157,755
10:33:07 AM - 1 - Nov 25, 2018

Total



 

Completed Project Report 

River Valley 

 

Project:   US 27 at Custer Road Interchange  
Project ID:    RC08‐000062 
GDOT ID:  PI‐0011437 
 

Project Description 
This project reconstructed the US 27/Custer Road Interchange. 
 
Project Benefit 
The project has reconstructed the existing interchange to accommodate future growth of Fort 
Benning and now provides permanent public access to the proposed development that will not 
interfere with Base security. The interchange has additionally made a large, previously 
inaccessible parcel of land available for development that will be a new tech park. 
 
Schedule Information 
NTP Date: 12.04.2015 
Completion Date: 05.15.2018 
 
Budget / Cost Information  
Original Budget:  $20,000,000 
Projected Final Cost:  $18,675,612 
 
Project Delivery 
GDOT Let 
Project construction managed by GDOT 
 
Project Photo 
                            
                                Before                                                                                   After               
                                                                             



 

Completed Project Report 

River Valley 

 

Project:   South Georgia Tech Parkway Improvements 
Project ID:    RC08‐000084 
GDOT ID:  PI‐0011438 
 

Project Description 
This project improved South Georgia Tech Parkway/Southerfield Road from Highway 49 (east 
terminus) to US 19 (west terminus) including roadway widening with new sidewalks and bike 
lanes, and the realignment of District Line Road with South Georgia Tech Parkway into a 
roundabout. 
 
Project Benefit 
The project has allowed for greater ease of travel for heavy commercial trucks, less congested 
traffic through Downtown Americus, and provided safer passage for bikers and pedestrians 
along the corridor, including students attending Sumter County Elementary and Middle School, 
as well as South Georgia Technical College 
 
Schedule Information 
NTP Date: 08.13.2015 
Completion Date: 06.06.2018 
 
Budget / Cost Information  
Original Budget:  $15,000,000 
Projected Final Cost:  $11,820,505 
 
Project Delivery 
GDOT Let  
Project construction managed by GDOT 
 
Project Photo 
                            
                                  Before                                                                                       After            
     

                                                                             



 

Completed Project Report 

River Valley 

 

Project:   Bickley Road over Patsiligia Creek Tributary Bridge Replacement 
Project ID:    RC08‐000102 
GDOT ID:  PI‐0011441 
 

Project Description 
The project replaced a previous bridge structure with a concrete box culvert on Bickley Road at 
Patsiligia Creek allowing a more efficient stream crossing.  
 
Project Benefit 
The project has benefited the public by providing a smoother surface for travel, along with 
optimizing capital asset management, and potentially improving safety.  
 
Schedule Information 
NTP Date: 01.22.2018 
Completion Date: 08.01.2018 
 
Budget / Cost Information  
Original Budget:  $500,000 
Projected Final Cost:  $365,559 
 
Project Delivery 
GDOT Let  
Project construction managed by GDOT 
 
Project Photo 
                            
                                 Before                                                                                            After               
                                                                             



River Valley Citizens Review Panel 

Meeting Notes 

April 24, 2018 

South Georgia Technical College 

Americus Campus 

900 South Georgia Tech Parkway 

Americus, Georgia 31709 

 

Panel Attendees:  Jerry Carney, Vice‐Chair and Todd Schuster  

 

Others Present:  Kenneth Franks, GDOT; Shrujal Amin, GDOT; Rick Jones, Planning Director, City of 

Columbus; Patti Cullen, RVRC; Commissioner Randy Howard (Sumter County); Bill Twomey, County 

Manager Sumter County; and Jason Floyd, GDOT 

  

Vice Chair Jerry Carney called the meeting to order. He said the Chairman would not be present due to 

Medical issues.  Ms. Cullen stated that Joseph Brannon had emailed her this morning and said he was 

unable to come due to an emergency at his office.  Mr. Carney and Mr. Schuster did not see any needed 

changes to the November 30, 2017 minutes.   

 

Mr. Carney introduced Mr. Kenneth Franks as the new State TIA administrator.  Kenneth said he took 

the position in February and had hired his replacement, Brent Mosely.  Mr. Moseley is located in Jesup, 

Georgia and would be working with Southern Georgia if their TIA passes on May 22nd. 

 

Mr. Franks said River Valley region has collected $234,319,138 in TIA funds through February 2018, with 

$175,739,353 going toward the approved project list and $58,579,785 going to local governments in the 

form of discretionary funding (these are all rounded amounts).  He said we were approximately 17.7% 

under the forecasted amount of revenues.  Mr. Carney injected that local purchasing is down due to 

sales on the internet.  Local tax digests are up but sales tax revenues are not.  Mr. Franks pointed out 

that Heart of Georgia revenues were lagging further behind the forecasted revenues.  He said the state 

required the Department to use the State Economist’s projections.  Kenneth assured everyone that 

GDOT supported the TIA program and would do what it takes to finish all the projects.  Mr. Carney 

suggested that GDOT keep track of what they had contributed to the TIA regions in terms of each 

project.  TIA is on the May 22nd ballot in the Middle and Southern Georgia regions. 

 

Mr. Franks referred everyone to the Fact sheet on the River Valley region. He said River Valley had 23 

projects on the approved investment list.  Four projects have been completed.  He told the members 

present if they needed additional information or to change the format of the meeting to just let him 

know.  The GDOT staff is more than happy to provide them with any needed information.   

 



Mr. Franks asked Mr. Jones to give a status report on each of the Columbus projects.  Mr. Jones said the 

only item missing to complete the South Lumpkin Trail project was the bridge over Victory Drive.  The 

bridge will hopefully be in place in May with the project ready for closeout in June or July.  The 

Columbus River Walk should closeout in August.  Two bridges at Bibb Mill are being put in place now.  

The US27/Custer Road Interchange is substantially complete.  The contractor is completing the punch 

list.  The intersection improvements along Buena Vista Road is scheduled to be let in December/January 

2019.  The city is in the process of acquiring the needed ROW.  A divergent diamond is being planned for 

the Buena Vista Road interchange.  GDOT will be starting the acquisition process soon.  Over 100 parcels 

will need to be acquired.  The project is a band two project and should be under construction by the end 

of 2019.  GDOT and the city are working with property owners along Cusseta and Old Cusseta Road.  The 

church in the area has indicated a willingness to sell.  GDOT hopes to purchase the church property 

early.  Rick Jones said he felt this project was vital to economic development in this part of the city.  Mr. 

Jones also said the city continues to review the Intercity Bus project.  Several tweaks are being made to 

routes to insure ridership.   

 

Mr. Franks reported on the other projects.  He said the bridge over Lake Blackshear is 50% invoiced and 

is on schedule.  Mr. Carney noted the differences in height in the two bridges and asked that GDOT look 

at the safety ramifications, since motorist may be blinded by on‐coming traffic and if a barrier has to be 

put in place it will take away from the aesthetics of the lake.   It was noted that the contractor was 

working extremely hard on this project.   

 

GDOT is working on property acquisition for the US 280 widening project.  Legislation was passed this 

year so that some of the park land could be used for transportation projects. They are working with both 

the National and State Park Service. One piece of property is needed to meet the requirements of the 

National Park Service.  It does not look like a parcel next to Veteran’s Park will be acquired.   DNR is 

requiring a secondary parcel be identified.   GDOT is looking at a piece in Stewart County that is needed 

by Providence Canyon to stabilize one of its trails.  There is no secondary parcel next to Veteran’s State 

Park.   

  

SR 103 Passing Lanes in Harris County is less than 10% into construction.  The contractor is waiting on 

utility relocations.   SR1/US27 widening project is still in the design phase.  It is looking like it will be a 

three‐lane road throughout the project with a middle turn lane and a few passing lanes.  The amount of 

right‐of‐way and the number of utilities that will need to be moved are making this project almost 

impossible to do.  There is still a lot of R‐O‐W that will need to be cut.  Mr. Schuster asked was this going 

to meet the needs of the people who travel the road.  Mr. Jones and Mr. Franks said it should be okay 

for the next 15 years.  Mr. Schuster stated he did not think that this type of road is what the citizens of 

Harris and Muscogee County are expecting.  GDOT is planning to advance SR1/US 27 northbound 

passing lane to a band 2 project.   

 

In Macon County SR 244 passing lanes will be let in June and under construction this year.  The SR 128 

bridge replacement should be let in July.  GDOT is putting in additional money to complete this project.  



The federal dollars originally purposed for the project had too many strings attached.  The widening of 

East Railroad Street has been moved to a band 3 project.   

 

The South Georgia Parkway improvements are almost complete.  The contractor is working on the 

punch list.  Mr. Howard noted that he had good reviews from the citizens concerning the roundabout.  

District Line Road is set for a September let date.  GDOT is pushing to keep this project on track.  This 

project is also being affected by the cost to mitigate certain requirements.  GDOT was able to get an 

environmental decision reversed on the impact to a stream (ditch).  Eighty percent of the property 

needed has been acquired.  A gas line on one piece of property is causing some issues.    Mr. Howard 

stated that Sumter County is planning on widening Lamar Road from US 280 to District Line Road to 

further improvements in this area.   

 

Work on the Bickley Bridge‐Culvert in Taylor County should begin in June.  The project should only take 

6‐ 8 weeks.   

 

Mr. Carney asked if GDOT could provide the committee estimates of project completion in percentages.  

He said this will help the CRP members and the public know where we stand on the projects.  He said at 

the end of the year we need to prepare an Executive Summary to be sent to the Governor, Lt. Governor 

and Speaker of the house.   

 

The following dates were selected for our next meetings: September 11, 2018 at 10:30 a.m. at the River 

Valley Regional Commission office and November 27th in Cordele at SGTC campus at 10:30 a.m.   

 

Mr. Carney thanked everyone for attending.   

 

 

 

 



River Valley Citizens Review Panel 

Minutes 

September 11, 2018 

River Valley Regional Commission 

710 A Front Avenue  

Columbus, GA 31901 

 

Panel Attendees:  Buddy Leger, Chair; Jerry Carney, Vice‐Chair; Anthony Murray, Secretary; and Todd 

Schuster  

 

Others Present:  Kenneth Franks, GDOT; Jason Floyd, GDOT; Nona Guilford, GDOT; William Eastin, 

GDOT; Brent Moseley, GDOT; Lynda Temples, Planning Department, City of Columbus; Patti Cullen, 

RVRC; Commissioner Harry Lange (Harris County); and Marsha Davis, Resident City of Columbus 

 

Chair Buddy Leger called the meeting to order.  Mr. Leger asked that the panel review the minutes from 

the April 25, 2018 meeting.  Jerry Carney made a motion to accept the minutes/notes as written and 

Todd Schuster seconded the motion.  The motion passed unanimously.   

 

Mr. Leger than turned the meeting over to Mr. Kenneth Franks, the State TIA administrator.  Kenneth 

introduced Brent Mosely and William Eastin.  He said that since the Southern Georgia Regional 

Commission region had passed a TSPLOST in May that Mr. Mosely would be their regional 

representative, as well as the Heart of Georgia Altamaha Region.  Mr. Mosely is located in Jesup, 

Georgia.  Mr. Eastin will come on board for the River Valley region as the regional representative.  He 

said collections will start the first of October for the Southern Georgia region. The Southern Georgia 

region has 151 projects on their approved project list which includes numerous resurfacing projects, as 

well as regional projects.     

 

Mr. Franks said River Valley region has collected $254,479,144 in TIA funds through July 2018, with 

$190,859,358 going toward the approved project list and $63,619,786 going to local governments in the 

form of discretionary funding (these are all rounded amounts).  He said we were 18% under the 

forecasted amount of revenues, however we were up from last year and the previous year.  We have 

had moderate growth collections and are trending in a positive manner.  He said projects are still being 

designed to the 2011 budgets and no adjustments have been made for inflation.   

 

Kenneth said River Valley had eight projects in Band 1 and had completed four of them; only one has 

been completely closed out.  Mr. Carney suggested GDOT try to close‐out the projects in a timelier 

manner.  He felt by keeping them open it costs everyone more money.  Kenneth said once a project was 

complete the contractor could not invoice the project anymore.  He said GDOT inspectors do still have 

to inspect projects, but it was not out‐of‐line with how GDOT normally does business.  Mr. Franks 

passed out a packet providing a regional overview of the TIA projects in the region.  He spotlighted the 



Bickley Road Bridge/culvert replacement in Taylor County.  He said the project was let in November 

2017 for $215,976.   This resulted in a savings of approximately $135,000 in TIA funds.   

 

Mr. Franks then asked Mr. Mosely to give an update on all the projects.  Mr. Mosely first gave an update 

on the projects proposed for a GDOT letting and in the design phase: 

 

 District Line Road Improvement Project (Sumter County) ‐ $10 million full depth reclamation 

project from US 280 to SR 49.  It will include a roundabout at the SR 27 intersection.  Final plans 

are complete.  On the new alignment section, the profile grade was raised to avoid increased 

cost due to a gas line conflict. GDOT is currently wrapping up R‐O‐W (32 of 34 parcels have been 

acquired) and is finalizing archeological work.  The project is scheduled to be let in December 

2018. 

 

 US 27/SR 1 Northbound Passing Lane Project (Harris County) ‐ $2.95 million TIA budget.  Final 

plans are 95% complete.  GDOT is currently acquiring R‐O‐W.  Project is scheduled to be let in 

March 2019.  This is a band 3 project, however GDOT is trying to move it along to beat inflation 

cost. The project construction should only be about 12 months. 

 

 Buena Vista Road at the I‐185 Interchange (Muscogee County) – $47.67 million TIA budget.  The 

project will include a diverging diamond interchange. R‐O‐W plans have been approved and 

acquisitions have recently begun. Ninety‐five (95) parcels will need to be acquired.  It is 

anticipated that a plan review will be held in April 2019 with a letting in December 2019. Mr. 

Murray stated that GDOT should communicate with the public about this project, that there 

were a lot of older people who lived in the area.  Lynda Temples said one public meeting has 

already been held and that the city and GDOT were planning to hold others in the future. 

 

 US 280 /SR 30 widening beginning at Lake Blackshear to SR 300 Connector west of Cordele 

(Crisp County) ‐ $32.9 million budget which includes $5 million in state funds.  R‐O‐W plans have 

been approved and acquisition has begun.  Seventy (70) parcels are involved.  Letting is 

currently scheduled for July 2020. 

 

 US 27/ SR 1 widening beginning at Turnberry Lane in Muscogee County and ending at SR 315 in 

Harris County (Harris County) – Project has a total budget of $40 million with $15 million in TIA 

funds and $25 million in state funds.  Project is still in the concept phase.  The project team is 

still looking at design alternatives in order to manage the budget and scope.   

 

 Cusseta and Old Cusseta Road Improvement Project (Muscogee County) – Project has a $53.2 

million TIA budget with an additional $5 million in state funds.  GDOT is waiting on the 

Interchange Justification Report (IJR) from their consultant, once it is received the TIA office will 

perform an internal review and submit to FHWA for approval.  

 



Mr. Mosely said the City of Columbus is delivering the Spider Web network project.  This project has a 

$40 million TIA budget with an additional $2 million in state funds.  Approximately 50% of the parcels 

needed have been acquired.  Lynda Temples stated that Circle‐K will need to be condemned.  The 

anticipated let date is March 2019.   

 

Mr. Mosely then gave an update on projects currently under construction: 

 SR 219 passing lanes (Muscogee County) was let in July 2018.  The project includes three passing 

lanes.  Southeastern Site Development was low bidder at $11,579,326.66.  A notice to proceed 

is expected to be given later this month.  GDOT is currently trying to address an issue with an 

endangered plant that was discovered after the project was let. The project is expected to be 

delivered under budget if tweaks can be made to avoid the endangered plant and GDOT does 

not have to rebid the project.   

 

 SR 128 Bridge replacement over Whitewater Creek (Macon County) was let in July.  Robinson 

Paving was low bidder at $6,273,335.51.  The federal funds of $3.6 million had been removed 

from this project and GDOT replaced these funds with bridge bond money. The project came in 

over budget and an additional $1.3 million in bridge bond money had to be added so that the 

contract could be awarded.  Six bids were received on this project; GDOT staff felt good about 

the bid even though it came in over budget.  Bridge work has gone up considerably across the 

state.  A notice to proceed is expected to be given later this month. 

 

 SR 224 passing lanes (Macon County) was let in June.  The project includes four passing lanes.  

Reeves Construction Company was the low bidder at $3,827,974.47, which was approximately 

$1 million under budget.  The notice to proceed has been given and a pre‐construction 

conference was held in August.  Contractor anticipates beginning work by the end of September. 

 

 SR 103 passing lanes (Harris County) project is 50% complete and ahead of schedule.  Contractor 

is working on the subgrade and is scheduled to begin paving in October. 

 

 US 280 bridge over Lake Blackshear (Crisp County) project is 75% complete and ahead of 

schedule.  Contractor has poured 24 deck spans with 17 remaining.   

 

Mr. Mosely said the US 27 at Custer Road Interchange project in Muscogee County and the South 

Georgia Tech Parkway improvements in Sumter County are basically complete with only punch‐list work 

remaining. 

 

Ms. Lynda Temples with the City of Columbus said the bridge for the South Lumpkin Trail project has 

been installed and the project should close by November 2018.    The Columbus River Walk bridges are 

about 80% complete.  She said the city planned to have dedication ceremonies once these projects are 

complete.  



Harry Lange, Chair of the Harris County Board of Commissioners, expressed his disappointment that the 

US 27/SR 1 widening project from Turnberry Lane in Muscogee County to SR 315 in Harris County will 

not be built to the scope originally proposed.  He understood that the cost of the project is much greater 

than what was anticipated but it frustrating that it will not be a four‐lane all the way thru.  Mr. Franks 

said that GDOT had some concepts to be discussed later today with Commissioner Lange and the city of 

Columbus personnel.  The R‐O‐W cost alone to four‐lane the road is approximately $26 million.  GDOT is 

putting in $25 million and TIA is putting in $15 million.  Federal funds are no longer being used on the 

project.  Both Mr. Carney and Mr. Leger expressed their concerns that the project will not be built as 

originally proposed to the voters and that this would hurt the region’s chances when another TSPLOST 

vote is taken.  Mr. Franks said hopefully the concept design that will be proposed will meet everyone’s 

expectations. 

 

Ms. Cullen said the next meeting of the Citizens Review Panel will be held on November 27th at the SGTC 

campus in Cordele at 10:30 a.m.  Mr. Leger adjourned the meeting.     

 

 

 

 



River Valley Citizens Review Panel 

Minutes 

November 27, 2018 

Crisp County Power Commission  

202 South 7th Street 

Cordele, Georgia 31015 

 

Panel Attendees:  Buddy Leger, Chair; Jerry Carney, Vice‐Chair; and Todd Schuster  

 

Others Present:  Kenneth Franks, GDOT; Jason Floyd, GDOT; Nona Guilford, GDOT; William Eastin, 

GDOT; Adam Smith, GDOT; Rick Jones, Planning Director, City of Columbus; Patti Cullen, RVRC; and 

Commissioner Randy Howard (Sumter County) 

 

Chair Buddy Leger called the meeting to order.  Mr. Leger asked that the panel review the minutes from 

the September 11, 2018 meeting.  Mr. Schuster made a motion to accept the minutes as written and 

Jerry Carney seconded the motion.  The motion passed unanimously.   

 

Mr. Leger than turned the meeting over to Mr. Kenneth Franks, the State TIA administrator.  Mr. Franks 

gave an overview of the four TIA regions.  He said Southern Georgia had just started collection in 

October of this year.  The three original TIA regions are in their sixth year of collections and have 

completed 486 projects to‐date.  Band 3 projects should start in 2020 and may go through 2027 before 

final closeout.  A discussion concerning the timely closeout of projects ensued but those present did not 

think it was out‐of‐line with how GDOT normally operates.   Overall 521 projects have advanced to the 

construction stage.  He said the River Valley region has collected $262,398,229 in TIA funds through 

September 2018, with $196,798,671 going toward the approved project list and $65,599,557 going to 

local governments in the form of discretionary funding (these are all rounded amounts).  He said we 

were still at approximately 18% under the forecasted amount of revenues. He reiterated that projects 

are still being designed to the 2011 budgets and no adjustments have been made for inflation.  Mr. 

Franks gave the 2018 TIA highlights and said 95 TIA projects were let, 66 projects were completed and 

$75,459,582 of TIA funds were spent. 

 

Kenneth asked Mr. Eastin to give the update on River Valley projects.  To‐date seven projects are 

completed and seven are in construction.   As of 11/13/18 $117,177,263 has been expended.   Three 

projects were completed in 2018:  the Custer Road Interchange (Muscogee County), Bickley Road 

Culvert (Taylor County), and the South Georgia Tech Parkway (Sumter County).  Although each of these 

projects will still have money spent on them, they are considered complete by GDOT standards.  Each of 

these projects are expected to come in under budget.   

 



Mr. Franks stated that the River Valley Region is looking at a $9 million short fall, but that TIA staff were 

looking at ways to close the gap.  Adam Smith stated that contractors were looking for big dirt moving 

projects and the TIA staff was trying to get as many projects out for bid as possible.   

 

Mr. Eastin reported that seven River Valley projects were under construction:  South Lumpkin Multi‐Use 

Trail (Muscogee County); Bridge over Lake Blackshear (Crisp County); SR 103 passing lanes (Harris 

County); SR224 passing lanes (Macon County); SR128 over Whitewater Creek (Macon County); SR 

passing lanes (Harris and Muscogee Counties); and the Columbus RiverWalk.  Rick Jones said the City of 

Columbus plans to hold a dedication on December 18th at 2:00 p.m. at the South Lumpkin Multi‐Use 

Trail.  The trail will be named after the late Owen Ditchfield.  He also said the city is planning to dedicate 

the Columbus RiverWalk on December 17th at 2:00 p.m.  Mr. Carney said he hoped that Crisp County 

would also have a dedication ceremony for the Bridge over Lake Blackshear once it is completed.  He felt 

this was important so that the public would get a better understanding about this project and TIA 

projects in general.   

 

Mr. Eastin reported that two projects were near construction:  District Line Road Improvements Project 

(Sumter County) ‐ project to be let in December 2018 and the US 27/SR 1 Northbound Passing Lane 

Project (Harris County) ‐ project is scheduled to be let in March 2019 (it is a band 3 project that has been 

moved ahead of schedule). 

 

The following Muscogee County projects were also discussed:  Spider Web project which will create a 

grade separation at Norfolk Southern and Buena Vista Road.  The project is scheduled to be let in June 

of 2019.  Mr. Jones expressed his concern that $40 million may not be enough money to complete the 

project. The Buena Vista Road at the I‐185 Interchange project (Muscogee County) – $48 million TIA 

budget.  The project will include a diverging diamond interchange. R‐O‐W plans have been approved and 

acquisitions have begun. Ninety‐five (95) parcels will need to be acquired.  It is anticipated that a plan 

review will be held in April 2019 with a letting in December 2019. The Cusseta and Old Cusseta Road 

Improvement project (Muscogee County) – project has a $58 million budget.  The Interchange 

Justification Report (IJR) has not been submit to FHWA for approval.  

 

TIA staff is managing the following projects:  US 27/ SR 1 widening beginning at Turnberry Lane in 

Muscogee County and ending at SR 315 in Harris County (Harris County) – Project has a total budget of 

$40 million with $15 million in TIA funds and $25 million in state funds.  Staff is coordinating with 

Georgia Power on the project.  US 280 /SR 30 widening project beginning at Lake Blackshear to SR 300 

Connector west of Cordele (Crisp County) ‐ $32.9 million budget which includes $5 million in state funds.  

Staff is working with DNR and the Crisp County Power for needed property to mitigate the impacts of 

the current R‐O‐W alignment.  The swap for a piece of property at Providence Canyon fell through.  The 

East Railroad Street project in Macon County is a minor roadway project with a budget of $200,000.   

 

Mr. Franks went over the 2018 Annual Reports – TIA funds only and the Project Status Report which 

gives the Band Number, Project ID, County location, GDOT ID, description of the project, project status 

and responsible part for letting the project.  All Band One projects have been completed with exception 



of one which is under construction and should be completed by the end of the year.  Photographs of the 

three projects completed this year were shown.   

 

Mr. Franks stated that TIA staff is actively monitoring each of the projects to control cost.  Mr. Leger and 

Mr. Carney expressed their appreciation to the TIA staff.   

 

Mr. Franks also informed the committee that the Central Savannah River Area has had their first 

meeting to discuss another proposed TIA tax in 2022 when the current tax expires.  The Roundtable 

would like to get it on the 2020 ballot in case it doesn’t pass so they would have another chance for 

passage in 2022.  The Heart of Georgia Altamaha area is also looking to begin the process.  He suggested 

that counties and cities begin to look at possible projects now.  Kenneth said TIA staff would be involved 

in vetting the projects and the proposed budgets.  Mr. Schuster said he would like to see it on the 2020 

ballot.   

 

The following officers were elected:   Buddy Leger Chair, Jerry Carney Vice Chair and Todd Schuster, 

Secretary.   

 

Jerry Carney made a motion to adjourn the meeting.    The meeting was adjourned.   

 

 

 

 




