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December 8, 2014 
 

The Honorable David Ralston 
 

Speaker of the Georgia House of Representatives 
 

332 State Capitol 
 

Atlanta, Georgia 30334 
 

 
 
 

Dear Speaker Ralston: 
 

I write in the capacity as Chair of the River Valley Region Citizens Review Panel for the 
Transportation Investment Act (“TIA”). This letter is written in pursuant of OCGA 48-8-251. 

 
Enclosed please find the following documents: 

 
 A list of River Valley Area Active Projects 
 The River Valley Area Annual Report—TIA Funds Only; and, 
 Copies of the minutes from the three (3) meetings held by the Panel this year (April 24, 

2014, September 4, 2014 and December 4, 2014 (in draft form). 
 

Jerry Carney and Anthony Murray have been elected to remain in their respective positions as Chair 
and Secretary of our Panel. 

 
It should be noted that many projects are underway with tangible benefits being realized. All of the 

band-one projects will be underway this year. 
 

Also, the Department of Transportation has effectively managed the projects and project scope given 
the actual revenue collections versus the original revenue projections. 

 
The committee would like to express our appreciation to GDOT personnel for the professional 

manner and support they have provided the River Valley Region Panel. Through their efforts, we continue to 
realize the benefits of the Transportation Investment Act. 

 
 
 

Yours sincerely, 



Jermiah P. Carney 

138 Lincolm Pinch Way Cordele, GA 31015 

Phone: 229-273-5151 229-942-7314 Fax:  229-273-8420 

Jermiah P. Carney 

 

 

 
 
 

December 8, 2014 
 

The Honorable Casey Cagle 
 

Office of the Lieutenant Governor 
 

240 State Capitol 
 

Atlanta, Georgia 30334 
 

 
 
 

Dear Governor Cagle: 
 

I write in the capacity as Chair of the River Valley Region Citizens Review Panel for the 
Transportation Investment Act (“TIA”). This letter is written in pursuant of OCGA 48-8-251. 

 
Enclosed please find the following documents: 

 
 A list of River Valley Area Active Projects 
 The River Valley Area Annual Report—TIA Funds Only; and, 
 Copies of the minutes from the three (3) meetings held by the Panel this year (April 24, 

2014, September 4, 2014 and December 4, 2014 (in draft form)). 
 

Jerry Carney and Anthony Murray have been elected to remain in their respective positions as Chair 
and Secretary of our Panel. 

 
It should be noted that many projects are underway with tangible benefits being realized. All of the 

band-one projects will be underway this year. 
 

Also, the Department of Transportation has effectively managed the projects and project scope given 
the actual revenue collections versus the original revenue projections. 

 
The committee would like to express our appreciation to GDOT personnel for the professional 

manner and support they have provided the River Valley Region Panel.  Through their efforts, we continue to 
realize the benefits of the Transportation Investment Act. 

 
 
 

Yours sincerely, 



 

 

 

River Valley 
 

Annual Report - TIA Funds Only 
 

Report covers Jan 1, 2013 - Nov 30, 2014 
 
 

Project ID County Band GDOT ID Description Original Estimated Cost Current Estimated Cost Prior Years Current Year Corrective Action Required? Comments 

RC08-000017 Dooly 01 PI-0011428 US 41 - Passing Lanes and Traffic Signals $6,930,000 $5,216,757 $0 $288,374 No N/A 
RC08-000054 Muscogee 01 PI-0011433 Columbus River Walk $10,000,000 $10,000,000 $0 $1,061,369 No N/A 
RC08-000062 Muscogee 01 PI-0011437 US 27/Custer Road Interchange Reconstruction/Modification at Fort Benning $20,000,000 $16,000,000 $205,554 $1,020,742 No N/A 
RC08-000084 Sumter 01 PI-0011438 Improvements to South Georgia Tech Parkway $15,000,000 $13,500,000 $31,446 $500,758 No N/A 
RC08-000097 Talbot 01 PI-0011440 Pobiddy Rd Resurfacing and Improvements $3,325,000 $2,193,523 $0 $132,815 No N/A 
RC08-000058 Muscogee 01 PI-0012579 South Lumpkin Multi-Use Facility $3,500,000 $3,500,000 $0 $199,503 No N/A 

RC08-000068 Randolph 01 PI-422235- SR 1/US 27 WIDENING FM CR 153/CARNEGIE VILULAH RD TO CUTHBERT BYPASS $31,742,135 $33,942,500 $1,404,790 $4,568,307 Yes GDOT is actively managing the construction phase of this project.  Project is 18% complete. 
Greatest impact to budget is Asphalt Indexing. 

RC08-000065 Randolph 01 PI-431530- Bridge Replacement SR 1/US 27 @ Ga/Ala RR $813,177 $987,789 $0 $51,389 Yes GDOT is actively managing the construction phase of this project.  Project was let with PI- 
422235- as a single contract.  Bids received were in excess of budget. 

RC08-000060 Muscogee 02 PI-0001812 SR 219 Passing Lanes from Luther Land Bridge to Happy Hollow Road Improvements $17,690,438 $17,690,438 $0 $0 No N/A 
RC08-000035 Macon 02 PI-0007042 Replace the State Route 128 Bridge over Whitewater Creek $2,500,000 $2,500,000 $0 $73,151 No Blended Project - TIA Portion $2,500,000 
RC08-000022 Harris 02 PI-0011430 SR 103 passing lane from MP 11.8 to Troup County Line $4,479,598 $4,479,598 $0 $0 No N/A 
RC08-000032 Macon 02 PI-0011431 Passing Lanes for State Route 224 $6,875,000 $6,875,000 $0 $0 No N/A 
RC08-000057 Muscogee 02 PI-0011436 Intersection Improvements along Buena Vista Road (Columbus Spider Web Network) $40,000,000 $40,000,000 $0 $0 No N/A 
RC08-000091 Sumter 02 PI-0011439 District Line Road Improvements $10,000,000 $10,000,000 $0 $102 No N/A 
RC08-000102 Taylor 02 PI-0011441 Bickley Rd. at Patsiligia Creek Tributary Bridge Replacement $500,000 $500,000 $0 $0 No N/A 
RC08-000052 Muscogee 02 PI-0012577 Buena Vista Road Interchange $47,670,000 $47,670,000 $0 $0 No N/A 
RC08-000012 Crisp 02 PI-0012578 US Hwy 280 Bridge Reconstruction over Lake Blackshear $30,000,000 $30,000,000 $0 $0 No N/A 
RC08-000021 Harris 03 PI-0006446 SR 1/US 27 Widening from Turnberry Lane/Muscogee to SR 315 $20,000,000 $20,000,000 $0 $0 No Blended Project - TIA Portion $20,000,000 
RC08-000019 Harris 03 PI-0011429 SR 1/US 27 Northbound Passing Lane $2,950,973 $2,950,973 $0 $0 No N/A 
RC08-000045 Macon 03 PI-0011432 Widening of East Railroad Street $209,424 $209,424 $0 $0 No N/A 
RC08-000055 Muscogee 03 PI-0011434 Cusseta and Old Cusseta Road Improvements $58,269,412 $58,269,412 $0 $0 No N/A 
RC08-000010 Crisp 03 PI-422470- U.S. 280 Widening from Crisp County Line to SR 300 Connector $32,899,573 $32,899,573 $0 $0 No N/A 
RC08-000056 Muscogee Multiple PI-0011435 Intercity Express Bus Park-N-Ride Service $22,400,000 $22,400,000 $0 $133,412 No N/A 

 Regional Multiple PI-A000626 Program Administration $5,676,751 $5,676,751 $407,438 $483,582 No N/A 
Total   $2,049,229 $8,513,746  
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Band 
 

Project ID 
 

County 
 

GDOT ID 
 

Description 
 

Project Phase 
 

Project Let 
By 

 
 
 
 
 
 
 

01 

RC08-000017 Dooly PI-0011428 US 41 - Passing Lanes and Traffic Signals Design TIA Let 

RC08-000054 Muscogee PI-0011433 Columbus River Walk Design Local Let 
 
RC08-000062 

 
Muscogee 

 
PI-0011437 US 27/Custer Road Interchange Reconstruction/Modification at Fort 

Benning 
 
Design 

 
TIA Let 

RC08-000058 Muscogee PI-0012579 South Lumpkin Multi-Use Facility Design Local Let 
 
RC08-000068 

 
Randolph 

 
PI-422235- SR 1/US 27 WIDENING FM CR 153/CARNEGIE VILULAH RD TO 

CUTHBERT BYPASS 
 
Construction 

 
TIA Let 

RC08-000065 Randolph PI-431530- Bridge Replacement SR 1/US 27 @ Ga/Ala RR Construction TIA Let 

RC08-000084 Sumter PI-0011438 Improvements to South Georgia Tech Parkway Design TIA Let 

RC08-000097 Talbot PI-0011440 Pobiddy Rd Resurfacing and Improvements Construction TIA Let 
 

 
 
 
 
 
 
 
 
 

02 

 
RC08-000012 

 
Crisp 

 
PI-0012578 

 
US Hwy 280 Bridge Reconstruction over Lake Blackshear Procurement of 

Design 
 
TIA Let 

 
RC08-000022 

 
Harris 

 
PI-0011430 

 
SR 103 passing lane from MP 11.8 to Troup County Line Procurement of 

Design 
 
TIA Let 

 
RC08-000035 

 
Macon 

 
PI-0007042 

 
Replace the State Route 128 Bridge over Whitewater Creek Procurement of 

Design 
 
TIA Let 

 
RC08-000032 

 
Macon 

 
PI-0011431 

 
Passing Lanes for State Route 224 Procurement of 

Design 
 
TIA Let 

 
RC08-000060 

 
Muscogee 

 
PI-0001812 SR 219 Passing Lanes from Luther Land Bridge to Happy Hollow Road 

Improvements 
Procurement of 
Design 

 
TIA Let 

 
RC08-000057 

 
Muscogee 

 
PI-0011436 Intersection Improvements along Buena Vista Road (Columbus Spider 

Web Network) 
Procurement of 
Design 

 
Local Let 

 
RC08-000052 

 
Muscogee 

 
PI-0012577 

 
Buena Vista Road Interchange Procurement of 

Design 
 
TIA Let 

 
RC08-000091 

 
Sumter 

 
PI-0011439 

 
District Line Road Improvements Procurement of 

Design 
 
TIA Let 

RC08-000102 Taylor PI-0011441 Bickley Rd. at Patsiligia Creek Tributary Bridge Replacement Inactive TIA Let 

 
 
 
 

03 

RC08-000010 Crisp PI-422470- U.S. 280 Widening from Crisp County Line to SR 300 Connector Inactive TIA Let 

RC08-000021 Harris PI-0006446 SR 1/US 27 Widening from Turnberry Lane/Muscogee to SR 315 Inactive TIA Let 

RC08-000019 Harris PI-0011429 SR 1/US 27 Northbound Passing Lane Inactive TIA Let 

RC08-000045 Macon PI-0011432 Widening of East Railroad Street Inactive TIA Let 

RC08-000055 Muscogee PI-0011434 Cusseta and Old Cusseta Road Improvements Inactive TIA Let 
 

 
Multiple 

RC08-000056 Muscogee PI-0011435 Intercity Express Bus Park-N-Ride Service Operations Local Let 

  
Regional PI- 

A000626 
 
Program Administration   

 

 
 
 
 

River Valley 
Annual Project Status Report 

Report through  -  Nov 30, 2014 
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