

# Talbot County Comp Plan 2015

GENEVA • JUNCTION CITY • TALBOTTON • WOODLAND

Plan Element	Required Update Elements	Optional Update Elements	Work Session Agenda	Date
Plan Process Meeting	✓		<ul style="list-style-type: none"> <li>Plan Update Process/Meeting Schedule.</li> <li>Identify Leadership Team and Stakeholders.</li> </ul>	<b>December 11, 2014</b>
1 <sup>st</sup> Public Hearing	✓		<ul style="list-style-type: none"> <li>Plan Update Process/Meeting Schedule.</li> </ul>	<b>Pending</b>
Needs and Opportunities	✓		<ul style="list-style-type: none"> <li>Develop this list using S.W.O.T analysis.</li> <li>Provide supplemental planning recommendations.</li> <li>Analysis of data and information.</li> <li>Analysis of consistency with quality community objectives.</li> </ul>	<b>December 11, 2014</b>
Community Goals	✓		<ul style="list-style-type: none"> <li>Develop Vision Statement.</li> <li>List Community Goals.</li> <li>Community Policies.</li> <li>Character Areas and Defining Narrative.</li> </ul>	<b>Pending</b>
Land Use Element	✓		<ul style="list-style-type: none"> <li>Character Area Map and Defining Narrative.</li> <li>Existing Land-Use Map, Future Land-Use Map and Narrative.</li> <li>Areas Requiring Special Attention Map: Environmental, Socioeconomic, Disinvestment, Poverty, Infill Potential, Development Areas.</li> </ul>	<b>Pending</b>
Economic Development Element	✓		<ul style="list-style-type: none"> <li>Use CEDS information and Business Analyst to develop this section.</li> </ul>	<b>Pending</b>
Community Work Program	✓		<ul style="list-style-type: none"> <li>Define activities that each govt. plans to undertake during the next 5 years to address priority Needs and Opportunities.</li> </ul>	<b>Pending</b>
Transportation Element		✓	<ul style="list-style-type: none"> <li>Discuss with Planning and Zoning Commission (where applicable) any issues prior to plan.</li> </ul>	<b>Pending</b>

# Talbot County Comp Plan 2015

GENEVA • JUNCTION CITY • TALBOTTON • WOODLAND

Housing Element		✓	• Discuss with Planning and Zoning Commission (where applicable) any issues prior to plan.	<b>Pending</b>
Service Delivery Strategy (SDS)	✓		• All Local Governments required to update SDS	<b>Pending</b>
2 <sup>nd</sup> Public Hearing	✓		• Final Plan Review and Comments.	<b>Pending</b>

## Notes:

- **Plan and Service Delivery Strategy date of adoption October 30, 2015**
- Combination of Local Elected Officials, Planning and Zoning commission members (where applicable) and Community Stakeholders will act as Leadership Committee.
- RVRC will email Stakeholder List to the Leadership Committee for update.
- RVRC is responsible for scheduling and documenting 2 public hearings during comp plan update process.
- Community is responsible for updating Service Delivery Strategy.